



## Agenda Statement

---

**File #:** 17-0320      **Version:** 1  
**Type:** Report      **Status:** Filed  
**File created:** 6/9/2017      **In control:** City Council  
**On agenda:** 6/20/2017      **Final action:** 6/20/2017  
**Title:** Report: Contract Amendment #8 to Arcadis, Inc. for the Close Out Services for the New Boat Harbor Project Phase 1.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Arcadis Contract Amendment #8.pdf

Date	Ver.	Action By	Action	Result
6/20/2017	1	City Council		

**ITEM TITLE:**

Report: Contract Amendment #8 to Arcadis, Inc. for the Close Out Services for the New Boat Harbor Project Phase 1.

**SUBMITTED BY:** Laura Langdon, Project Manager

**FISCAL NOTES:**

Expenditure Required: \$17,958.91

Unencumbered Balance: \$5,858,025.08

Funding Source: Original 310-6450-49551, Current New Harbor Planning 310-6450-58000

**RECOMMENDATION:**

Receive and file.

**SUMMARY STATEMENT:**

Close out services for Phase 1 through December of 2016 were included in contract amendment #5. This amendment #8 is for the remaining balance of close out services from January - February 2017.

This will be the final amendment authorizing fees for Phase 1. Phase 2 services will be brought about for approval as amendment #9.