



Agenda Statement

File #: 19-0225 **Version:** 1
Type: Report **Status:** Filed
File created: 4/19/2019 **In control:** City Council
On agenda: 5/20/2019 **Final action:** 5/20/2019
Title: Report: Contract Amendment with Burkhart Croft Architects, LLC, for the Valdez Swimming Pool Renovation Contract
Sponsors:
Indexes:
Code sections:
Attachments: 1. Executed - Valdez Swimming Pool Renovation - Contract Amendment #5, 2. Valdez Swimming Pool Renovation - Change Order Log

Date	Ver.	Action By	Action	Result
5/20/2019	1	City Council	received and filed	

ITEM TITLE:

Report: Contract Amendment with Burkhart Croft Architects, LLC, for the Valdez Swimming Pool Renovation Contract

SUBMITTED BY: Scott Benda, Capital Facilities Project Manager

FISCAL NOTES:

Expenditure Required: \$24,181
Unencumbered Balance: \$1,083,010.15
Funding Source: 350-0310-55000.1419

RECOMMENDATION:

Receive and File.

SUMMARY STATEMENT:

The contractor provided additional construction administration services and one additional site visit. The increased scope of work for renovation of the locker rooms, waiting and office areas and the addition of the new slide created more bidder questions, requests for information and submittal review than what was planned for in the original design contract.

This Report is Filed per City Procurement Code 2.80.050.