



Agenda Statement

File #: 19-0327 **Version:** 1
Type: Report **Status:** Filed
File created: 7/11/2019 **In control:** City Council
On agenda: 8/6/2019 **Final action:** 8/6/2019
Title: VCT Electrical Upgrades Change Order 2 Report

Sponsors:

Indexes:

Code sections:

Attachments: 1. VCT Electrical Upgrades - Change Order Log, 2. VCT Electrical Upgrades - Change Order 2

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council	received and filed	

ITEM TITLE:

VCT Electrical Upgrades Change Order 2 Report

SUBMITTED BY: Tom Sanborn

FISCAL NOTES:

Expenditure Required: \$15,069.60

Unencumbered Balance: \$615,840.50

Funding Source: 350-0310-55000.1715

RECOMMENDATION:

Receive & file

SUMMARY STATEMENT:

Change order #2 on the VCT Electrical Upgrades consists of the installation of 2" spare conduits within the conduit trenches needed for the project scope. The VCT Camera project and grant were approved after the initiation of this project and these spare conduits will be utilized for that purpose. There was greater risk and expense to the City to excavate the trenches twice in the same area. The remaining VCT camera scope will be bid out as a separate project in the future and contain additional trenching outside the VCT Electrical Upgrades footprint.

This report is filed per City Procurement Code 2.80.050