



Legislation Details

File #: 20-0426 **Version:** 1

Type: Report **Status:** Filed

File created: 8/28/2020 **In control:** City Council

On agenda: 9/15/2020 **Final action:** 9/15/2020

Title: Change Order Report: Change Order #2 with Cornerstone General Contracting Inc. for Providence Valdez Medical Center Copper Pipe Replacement in the Amount of \$17,581

Sponsors:

Indexes:

Code sections:

Attachments: 1. Executed - Providence Valdez Medical Center Copper Pipe Replacement - Construction CO #2, 2. Providence Valdez Medical Center Copper Pipe Replacement - Construction CO #2 Cost Proposal, 3. PVMC Copper Pipe - Change Order Log

Date	Ver.	Action By	Action	Result
9/15/2020	1	City Council	received and filed	