



## Legislation Text

---

**File #:** 18-0386, **Version:** 1

---

**ITEM TITLE:**

Change Order #4 with Harris Sand and Gravel, Inc. for the West Klutina Repave, Gutter and Sidewalk Replacement Contract.

**SUBMITTED BY:** Scott Benda, Capital Facilities Project Manager

**FISCAL NOTES:**

Expenditure Required: \$38,000.00

Unencumbered Balance: \$113,732.72

Funding Source: 350-0310-55000.1714 STRE W Klutina Repave, Gutter and Sidewalk Replacement

**RECOMMENDATION:**

Receive and File.

**SUMMARY STATEMENT:**

The berm and surrounding ground cover at the snow lot on the corner of West Klutina and Hazelet contained more unsuitable material than expected. Harris Sand and Gravel, Inc. has been directed to remove the approximately 3,000 cubic yards of excess material from the snow lot and haul and dump the material out at the Goldfields to use as fill and leveling course material for future Parks and Recreation projects. This report is filed per City Procurement Code 2.80.050.