



## Legislation Text

---

**File #:** 20-0425, **Version:** 1

---

**ITEM TITLE:**

Change Order Report: Change Order #1 with Vision Construction International for City Buildings Exterior Caulking Project in the Amount of \$16,249.07

**SUBMITTED BY:** Austin Rake, Capital Facilities Project Manager

**FISCAL NOTES:**

Expenditure Required: \$16,249.07

Unencumbered Balance: \$133,457.30

Funding Source: 350-0310-55000.1907

**RECOMMENDATION:**

Receive & File

**SUMMARY STATEMENT:**

The window glazing at the Valdez High School and Valdez Library has failed due to weather and age, in most locations the silicone is not adhered to the windows and water damage has occurred. Due to the loss of integrity we have instructed Vision Construction International to re-glaze at these locations with the existing panes.

This report is filed per City Procurement Code 2.80.050.