
BID SUMMARY
JOB TITLE :VCS District Offices Tenant Improvements - GC Services Project ESTIMATOR: Patrick Merow 

-$                      
DIV.CODE DESCRIPTION MATERIAL LABOR EQUIP. SUBCON. OTHER TOTAL MISC.    INFORMATION

1000 GENERAL CONDITIONS 155,530.00$                    152,090.00$                     -$                          3,620.00$                  311,240.00$                               
2000 SITEWORK 4,375.00$                        40,656.00$                       -$                          90,000.00$                135,031.00$                               
3000 CONCRETE 5,600.00$                        9,152.00$                         -$                          -$                          14,752.00$                                 
4000 MASONRY -$                                 -$                                  -$                          -$                          -$                                            
5000 METALS 22,478.66$                      61,612.00$                       -$                          8,650.00$                  92,740.66$                                 
6000 WOOD & PLASTIC -$                                 11,616.00$                       -$                          50,054.00$                61,670.00$                                 
7000 THERMAL & MOISTURE PROT. -$                                 -$                                  -$                          -$                          -$                                            
8000 DOORS & WINDOWS 9,440.00$                        22,923.00$                       -$                          45,350.00$                77,713.00$                                 
9000 FINISHES 975.00$                           2,334.00$                         -$                          324,229.52$              327,538.52$                               

10000 SPECIALTIES -$                                 -$                                  -$                          -$                          -$                                            
11000 EQUIPMENT -$                                 -$                                  -$                          -$                          -$                                            
12000 FURNISHINGS -$                                 -$                                  -$                          -$                          -$                                            
13000 SPECIAL CONSTRUCTION -$                                 -$                                  -$                          -$                          -$                                            
14000 CONVEYING SYSTEMS -$                                 -$                                  -$                          -$                          -$                                            
15000 MECHANICAL -$                                 -$                                  -$                          475,301.00$              475,301.00$                               
16000 ELECTRICAL -$                                 -$                                  -$                          229,500.00$              229,500.00$         $                      

198,398.66$                    300,383.00$                     -$                          1,226,704.52$           -$                  1,725,486.18$      

Subcontract Total 1,226,704.52$                 
Subcontract Mark-up 10.0% 122,670.45$                    
Subcontract total 1,349,374.97$                 ALTERNATE 1 135,292.62$         Abatement without hauling PCB's 
In House Cost 498,781.66$                    ALTERNATE 2 65,319.75$           Kindergarden temp offices and signage 
In House Mark-up 15.0% 74,817.25$                      ALTERNATE 3 78,190.88$           Addition exit drive from parking lot Budget without Harris 
In House Total 573,598.91$                    ALTERNATE 4 37,149.75$           Additional washer dryer and appliance package 
Base Bid 1,922,973.88$          ALTERNATE 5 27,000.00$           3 additional card readers and a panic button 
Bond Premium (per chart) 22,729.74$                      

total mark-up 197,487.70$             

 BASE BID TOTAL 1,945,703.62$                
Base bid plus alt 1-5 2,288,656.61$                 Alts 1-5 are project needs that were requested to be broken down in seperate line items by the City for budgetary consideration
Total for all + 3% "Owner's Contingency" 2,357,316.31$                 
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